** WARNING ** WARNING ** WARNING ** WARNING **
Thisdocument isintended for informational purposesonly.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or
responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or
downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder
packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200,
P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m.
to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax
number, P.O. Box and street address so that you can receive addenda.



&

etric
L/ans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS
AND
SPECIAL PROVISIONS

FOR CONSTRUCTION ON STATE HIGHWAY IN

MERCED COUNTY NEAR SANTA NELLA
FROM WEST BANK ROAD UNDERCROSSING TO TAGLIO ROAD OVERCROSSING

DISTRICT 10, ROUTE 5

For Usein Connection with Standard Specifications Dated JULY 1999, Standard Plans Dated JULY 1999, and L abor
Surcharge and Equipment Rental Rates.

CONTRACT NO. 10-0F3104
10-Mer-5-40.2/48.8

Federal Aid Project
ACIM G-005-5(131)410E

Bids Open: November 9, 2004
Dated: October 18, 2004



khhkkkhkkhhkkhhkkhkhhhhkhhkhhhhhhhhkhhhhhhdhhkhhhhhhdhhhhhdhhhhhdhhhhhhhhhhhhhhhhhhhhhdhhdhhhhhdhhhhhhhddhrdrrhxikx

IMPORTANT
SPECIAL NOTICES

hhkkhkhhhhkhkhkhkhhhkhkhhhhhhhhhhhhdhkdhhhhhhhhhhhdhkhkhkhhhhhhhhhhhhhhhhhhhhhhhhhdddhhhhdhhhhhddrkhkhkhddhhhhrrxx

o Effective September 2, 2003, Triaxial Management Services will no longer provide lists of certified DBES to
contractors bidding on projects or provide DBES with assistance in preparing bids for subcontracting or supplying
materials. Triaxial provided these services for contracts in Districts 01, 02, 03, 04, 05 (except San Luis Obispo and
Santa Barbara Counties), 06 (except Kern County), 09 and 10.

Contractors bidding on projects in these Districts may obtain lists of certified DBEs from the Department's Website
at http://www.dot.ca.gov/hg/bep. The Department also publishes a quarterly directory of certified firms that may be
ordered from the Publications Unit at (916) 445-3520.

Contractors bidding on projects with DBE goals in Districts 05 (San Luis Obispo and Santa Barbara Counties), 06
(Kern County), 07, 08, 11 and 12 may continue to call Padilla & Associates at the telephone numbers listed in the
Specia Provisions.
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STANDARD PLANSLIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations

A10B Symbols

AB2A Excavation and Backfill - Miscellaneous Details

RSP A73C Delineators, Channelizers and Barricades

A7 Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type CA)
A78B Thrie Beam Barrier - Typical Steel Post With Wood Block

A78C Thrie Beam Barrier — Posts, Blocks and Standard Hardware Details

A78D Thrie Beam Barrier - Miscellaneous Details

AT78EA Double Thrie Beam Barrier - End Treatment

AT78F Thrie Beam Barrier Connections to Bridge Railing

A81C Crash Cushion, Sand Filled (Bidirectional)

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T7 Construction Project Funding Identification Signs

T10 Traffic Control System for Lane Closure On Freeways and Expressways

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2

R4 Roadside Signs, Typical Installation Details No. 4

ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-9A Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9B Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 10-0F3104
10-Mer-5-40.2/48.8

Sedled proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANSFOR CONSTRUCTION
ON STATE HIGHWAY IN MERCED COUNTY NEAR SANTA NELLA FROM WEST BANK ROAD
UNDERCROSSING TO TAGLIO ROAD OVERCROSSING

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on November 9, 2004, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for thiswork are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN MERCED COUNTY NEAR SANTA NELLA FROM WEST BANK
ROAD UNDERCROSSING TO TAGLIO ROAD OVERCROSSING

General work description: Construct thrie beam barrier.

This project has agoal of 15 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THISPROJECT ISSUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 ASAMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses. C-13, C-32.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as abidder inquiry prior to bid opening. Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

The Caltrans Central Region Construction Office islocated at 855 M Street, Suite 200, Fresno, CA 93721. The District
Duty Senior for this project can be reached at (209) 948-7849, or by fax at (209) 948-7358. The Department will consider
bidder inquiries only when a completed "Bidder Inquiry” form is submitted. The "Bidder Inquiry" form is available on the
Internet at:

http://www.dot.ca.gov/dist6/construction

To the extent feasible and at the discretion of the Department, completed "Bidder Inquiry” forms submitted for
consideration will be investigated, and responses will be posted on the Internet at:

http://www.dot.ca.gov/dist6/construction

Contract No. 10-0F3104
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS#26, Transportation Building, 1120 N Street, Sacramento,
Cdlifornia 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Roya Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to thisinvitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotling" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 am. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotling" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the Genera Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations' internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hgidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract” books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
genera prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated October 18, 2004

RMY
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COPY OF ENGINEER'SESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

10-0F3104
Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
2 074020 WATER POLLUTION CONTROL LS LUMP SUM
3 074028 TEMPORARY FIBER ROLL M 260
4 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
5 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
)
6 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM
)
7 151272 SALVAGE METAL BEAM GUARD RAILING M 230
8 160101 CLEARING AND GRUBBING LS LUMP SUM
9 190101 ROADWAY EXCAVATION M3 62
10 190110 LEAD COMPLIANCE PLAN LS LUMP SUM
11 203014 FIBER (EROSION CONTROL) KG 1560
)
12 203045 PURE LIVE SEED (EROSION CONTROL) KG 39
)
13 203056 COMMERCIAL FERTILIZER (EROSION CONTROL) |KG 200
)
14 203061 STABILIZING EMULSION (EROSION CONTROL) KG 390
)
15 260201 CLASS2 AGGREGATE BASE M3 29
16 390101 ASPHALT CONCRETE TONN 79
17 033660 THRIE BEAM BARRIER MARKER EA 20
18 820107 DELINEATOR (CLASS 1) EA 12
19 839303 SINGLE THRIE BEAM BARRIER (STEEL POST) M 250
20 839312 DOUBLE THRIE BEAM BARRIER (STEEL POST) M 8510

Contract No. 10-0F3104
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.

21 839545 RETURN SECTION (THRIE BEAM BARRIER) EA 5

22 839546 TERMINAL SECTION (THRIE BEAM BARRIER) EA 5

23 839569 TERMINAL ANCHOR ASSEMBLY (TYPE CA) EA 5

24 839591 CRASH CUSHION, SAND FILLED EA 1

25 860791 COMMUNICATION CONDUIT M 8500

)

26 869039 COMMUNICATION PULL BOX EA 26

)

27 999990 MOBILIZATION LS LUMP SUM

Contract No. 10-0F3104
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 10-0F3104

SECTION 1. SPECIFICATIONSAND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these specia provisions, the specia provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTSTO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED March 25, 2004

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Specia Provisions," of the Standard Specifications. Whenever either the term "Standard Specificationsis
amended” or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTSAND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

e The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

» The submission of abid shall aso be conclusive evidence that the bidder is satisfied as to the character, quality and
guantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

*  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
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known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

e Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

»  When alog of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* Insomeinstances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materias Information." The use of the "Materias Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Loca Materials.”

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

e When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

» Theavailability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

e The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

* No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve abidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

e The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to al excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

» Detaled plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
Cdlifornia, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

* No plan shall alow the use of a protective system less effective than that required by the Construction Safety
Orders.

« If the detailed plan includes designs of protective systems developed only from the allowable configurations and
dopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professiona engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

»  Attention is directed to Section 7-1.01E, "Trench Safety."
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SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: February 10, 2004
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04 NOTICE OF POTENTIAL CLAIM

* It isthe intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

» Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions,” Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

» For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

» Theexclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potential claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

oo w>»

e The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

»  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

»  Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

The complete nature and circumstances of the dispute which caused the potential claim.

The contract provisions that provide the basis of claim.

The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate
was determined.

. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where arequest for adjustment of contract time is made.

A
B.
C.
D

» The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

» The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655. The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

e Within 30 days of the completion of work related to the potentia claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.
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B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment,” or Section 8-1.09, "Right of Way Delays,” including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:

1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates,” in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

PoODNPE

E. Theidentification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

e Thefull and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

» Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

e The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

» Provisionsin this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest,” and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final documentation
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

e Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

» Failure of the Contractor to conform to specified dispute procedures shall constitute afailure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
Cadlifornia Public Contract Code.
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Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims

»  After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extrawork and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the proposed
final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

*  On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue afina estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That fina estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

» |If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payabl e therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerica Errors."

» Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. Thefinal amount of requested additional compensation.

e |If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. |If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number. No claim will
be considered that has any of the following deficiencies:

A. Theclaim does not have the same nature, circumstances, and basis as the corresponding full and final documentation
of potential claim.

The claim does not have a corresponding full and final documentation of potential claim.

The claim was not included in the written statement of claims.

The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"
5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion,” 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

OOw

» Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claimsin sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

»  The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made. The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims. Failureto permit access to those records shall be sufficient cause for denying the claims.
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» The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

(name)
of

(title)

(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated
/s
Subscribed and sworn before me this day

of

(Notary Public)
My Commission
Expires

» Failure to submit the notarized certificate will be sufficient cause for denying the claim.

» Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and
accompanied by an audit report of an independent Certified Public Accountant. Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code. Claims for overhead
type expenses or costs shall be subject to audit by the State at its discretion. The costs of performing an audit examination
and submitting the report shall be borne by the Contractor. The Certified Public Accountant's audit examination shall be
performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards. The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly alocated. The rates of field and home office overhead shall exclude
unalowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31. The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

e Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

» |If the Contractor files a timely written statement of claims in response to the proposed fina estimate, the District
that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement and a written request to meet with the board of review, to be received by the District not later
than 15 days after the Contractor's receipt of the claim position letter. The written notification of disagreement shall set forth
the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter. The
Contractor's failure to provide a timely written notification of disagreement or timely written request to meet with the board
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of review shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position
letter and with final payment pursuant to the claim position |etter.

» If the Contractor files a timely notification of disagreement with the District claim position letter and a timely
request to meet with the board of review, then the board of review, designated by the District Director to review claims that
remain in dispute, will meet with the Contractor within 45 days after receipt by the District of the notification of
disagreement.

e |f the Didtrict fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the
contract and the Contractor has claims that remain in dispute, the Contractor may regquest a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. |f the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.

» Attendance by the Contractor at the board of review meeting shall be mandatory. The board of review will review
those claims and make a written recommendation thereon to the District Director. The final determination of claims, made
by the District Director, will be sent to the Contractor by hand delivery or deposit in the U.S. mail. The Engineer will then
make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the entire sum, if any,
found due thereon. That fina estimate shall be conclusive and binding against both parties to the contract on all questions
relating to the amount of work done and the compensation payable therefor, except as otherwise provided in Sections
9-1.03C, "Records," and 9-1.09, "Clerical Errors."

» Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

* In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

» After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING
Issue Date: March 25, 2004
Thefirst paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:
» Foundation piles of any material shall be of such length as is required to develop the nomina resistance, to obtain
the specified penetration, and to extend into the cap or footing block as shown on the plans, or specified in the specia

provisions.

The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specificationsis amended to read:
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* Maodification to the specified installation methods and specified pile tip elevation will not be considered at |ocations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

* Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143. The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

* Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689. The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used. The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

»  For driven piling, the Contractor shall furnish piling of sufficient length to obtain both the specified tip elevation and
nominal resistance shown on the plans or specified in the special provisions. For cast-in-drilled-hole concrete piling, the
Contractor shall construct piling of such length to develop the nominal resistance in compression and to obtain the specified
tip elevation shown on the plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length,” of the Standard Specificationsis del eted.
The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

e Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

Thefirst paragraph in Section 49-1.05, "Driving Equipment,” of the Standard Specifications is amended to read:

» Driven piles shall be installed with impact hammers that are approved in writing by the Engineer. Impact hammers
shall be steam, hydraulic, air or diesel hammers. Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment,” of the Standard Specificationsis amended to read:

*  When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply
and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the
least dimension of the pile to the proper depth and drive the piles therein. Jets shall not be used at locations where the
stability of embankments or other improvements would be endangered. In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor
shall provide specia driving tips or heavier pile sections or take other measures as approved by the Engineer.

* The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When afollower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

e Timber piles shall be fresh-headed and sgquare and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings. During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface. During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer. When the blow count
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance
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Criteria," additional aids shall be used to obtain the specified penetration. These aids may include the use of water jets or
drilling, where permitted, or the use of alarger hammer employing a heavy ram striking with alow velocity.

Section 49-1.08, "Bearing Value and Penetration,” of the Standard Specifications is amended to read:

49-1.08 PILE DRIVING ACCEPTANCE CRITERIA

*  Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance
shown on the plans unless otherwise specified in the specia provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer. Pilesto be load tested shall be driven to the specified tip elevation.

e When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be drivento a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to anominal resistance of 1250 kN.

* Thenomina resistance for driven piles shall be determined from the following formulain which "R," is the nominal
resistance in kilonewtons, "E;" is the manufacturer's rating for joules of energy developed by the hammer at the observed

field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):

R.= (7* (E)Y*logo (0.83* N)) - 550
Section 49-3.01, "Description,” of the Standard Specifications is amended by deleting the fifth paragraph.
The sixth paragraph in Section 49-3.01, "Description,” of the Standard Specifications is amended to read:

» Lifting anchors used in precast prestressed concrete piles without a class designation ending in "C" (corrosion
resistant) shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary Surface
Finish."

Thefirst and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:
e Cast-in-place concrete piles shall consist of one of the following:

A. Stedl shellsdriven permanently to the required nominal resistance and penetration and filled with concrete.
B. Sted casingsinstalled permanently to the required penetration and filled with concrete.

C. Drilled holesfilled with concrete.

D. Rock socketsfilled with concrete.

e The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in
Section 52, "Reinforcement.”

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

» After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of th